UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 84105

ARIZONA DEPARTMENT OF ENVIRONMENTAL QUALITY
1110 West Washington Street
Phoenix, Arizona 85007

Mr. Philip H. Mook, Jr.

Western Execution Branch Chief

Air Force Civil Engineer Center

United States Department of the Air Force

SUBJECT: 11/17/2016 Letter re: Former Williams AFB Site ST012, Liquid Fuels Storage Area
Path Forward; 11/30/2016 Letter from TerraTherm

Dear Mr. Mook:

Thank you for your letter inquiring about the path forward for the ST012 Site "Site". We
acknowledge and appreciate the AF s ongoing efforts to contain and characterize the extent of
remaining LNAPL contamination and agree that progress is being made. We look forward to the
startup of the new hydraulic containment system in January. Based upon our review of the data
being collected, maintaining hydraulic containment will be critical to the future protectiveness of
the remedy going forward.

We also received a copy of the November 30, 2016 letter from John Biershank of TerraTherm
requesting access to the Site to remove their remaining Steam Enhanced Extraction (SEE)
system equipment; "given the SEE system has been essentially dismantled, AMEC and the Air
Force could not restart SEE activities without reconstructing the SEE system and essentially
beginning the mobilization process all over again.” In furtherance of continued progress, EPA
and ADEQ are in agreement with TerraTherm’s request to allow them to remove their equipment
from the site.

At this time the path forward for ST12 is complicated by many factors and uncertainties that
must be resolved before we can understand and reach agreement upon the most appropriate next
steps. The data AF is collecting now will help delineate the lateral extent of contamination as it
currently exists, and sentry wells are being installed to enable us to evaluate the success of the
hydraulic containment. In our comments on the Field Variance for characterization, we also
requested additional wells or borings to be located closer to the known contaminated area to
reducc the uncertainty in the extent and mobility of contamination. Thcsc are stﬂl needed to
treduce uncertainty in the estimate of remaining LNAPL mass, st vet
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As the 2013 Record of Decision Amendment (RODA) specitied attainment of remedial action
objectives within 20 vears, we now need to understand how expectations for the longevity of this
remedy have changed given the current site conditions. We also need to understand the
feasibility and cost/benefit of the options going forward. At the time of the RODA signature, it
was not anticipated that there would be large quantities of remaining LNAPL, especially
untreated mobile LNAPL still rich in benzene and BTEX compounds, wesl ernsning-at the
Site following termination of SEE,

When the ST12 remedy was first described to the agencies, it was assumed that SEE would be
employed to remove almost all of the LNAPL source in order to create optimal conditions for
Enhanced Biorernediation (EBR} to degrade dissolved phase residual contaminants. Given that

the construction costs associated with thermal technologies significantly outweigh the
operational costs, thermal remedies are almost always run until the contaminant source is
completely removed, as the industry standard for this technology. If -cixe / si-all of the
LNAPL source material had been removed by SEE, there would have been no need for further
hydraulic containment following SEE, hence, it was not included in the RODA. This
understanding is documented in the January 4, 2013 draft proposed plan (attached) which
described the remedy as follows: "Afier most of the LNAPL is removed by SEE, the remedial
action would transition to enhanced bioremediation” This language was changed in subsequent
documents to specify performance criteria for the SEE system which the agencies believed were
intended to signal when ¢ wii-0f the LNAPL had been removed. However, as we
have previously explained, the performance criteria specified in the Remedial Design/Remedial
Action Work Plan (RD/RAWP) had not been consistently attained at the time the SEE system
was terminated and dismantled over regulatory agency objections.

The remaining mass estimates in the RD/RAWP Addendum 2 for EBR indicate that the SEE
may have only targeted half of the LNAPL in the subsurface, and : }
remains in the thermal treatment area due to premature remedy termination. An accurate
estimate of remaining LNAPL mass and BTEX concentrations residing within the LNAPL mass
within specific locations and depths is critical to [1) resolve uncertainties of amendment mass

loading required for successtul implementation of EBR, 2) enable specific areas and depth zones

to be targeted for treatment 3) evaluate the impact of amendment upon eroundwater quality, 4)

estimate the anticipated timeframe to meet remedial action objectives, and 5) define milestones
for monitoring FBR remedy success against baseline conditions. Appropriate and agreed-upon

bBaseline conditions need to be established in order to be able to monitor remedy performance.
AF's responses to agency comments provided to date have not provided this information and
have not resolved these concerns.

Your letter of November 17, 2016 cxprebses concerns that elevated post stedm tcmpuatureb are
necessary for successful Enbhans erne w-tEBR3 implementation as "partially
dependent upon taking advantage of the zncreased solubility and dissolution of contaminants of
concern (COCs) from LNAPL occurring at elevated temperatures”, and, "increased anaerobic
degradation at the higher temperatures is currently establishing microbial populations that can
be further enhanced for bioremediation of COCs. If extended extraction is used for hydraulic

~iCommented [DET]: Carolyn. I'belicve your interit hiere

was that an honest evaluation of these ttems would make 1t
clear that EBR is notappropriate for the remaming mass: but
Lapree with Steve ot al that 1t can give the impression that
EBR isapplicable to ENAPL source zoues! [ recommend
changing these to specify a focused feasibility study to
evaluate the options for additienal source confrol Affer the
source is eliminated, then we evaluate EBR for the
remaining dissolved phase.

Commented [s2]: This statement implies EBR &5

applicable to NAPL zones and may not be appropriate. The
next statement is more accurate whereln treatment mothod is
leftundefined

Commented [s3]: Samec as above

Commented [s4]: EBR should be deleted and left
undefined as to the method of remedy. The final paragraph
recommends:a PES sewe shouldn’ mention specifics here:
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containment instead of establishing EBR reagent distribution, deterioration of conditions
favorable to the anaerobic EBR approach will occur due to introducing cooler groundwater and
higher dissolved oxygen levels.” While elevated temperatures may enhance bacterial growth,
this is generally trae for only a narrow range of temperatures. Temperatares above this narrow
range are nof Tavorable for microbial survival, In addition, tfhe rate of mass loading of sulfate
amendment can also affect the degradation rate and would need to be carefully monitored and
controlled. We did not see acknowledgement or preparations to address these considerations in
the RD/RAWP Addendum 2. (Please see attached journal article, Engineered Anaerobic Bio-
Oxidation Systems for Petroleum Hydrocarbon Residual Source Zones with Soluble Sulfate
Application Suthersan et al., Ground Water Monitoring & Remediation, 31(3):41-46, 2011)

Recently, during the 5 Year Review inspections for the Lawrence Livermore site where a
smaller 100,000 cubic yard thermal application was implemented it was documented that
subsurface temperatures within the former treatment area still remain elevated by a tew degrees
above the surrounding aquifer twenty vears after termination of thermal treatment. |

: , tihe 410, 000
cublc vard SEE apphcatlon at ST12 is the largest and deepest ever 1mp1emented and can be
expected to remain at elevated temperatures for many years, even with ongoing extraction for
containment. The same conditions that enhance solubility and dissolution of contaminants
conducive to EBR also increase the mobility of contaminants; which are the most significant
concern the regulatory agencies have for maintaining the future protectiveness of the remedy.
Contaminants cannot be allowed to migrate away from the site and create a more extensive
groundwater plume.

Based upon our analysis of the most recent soil boring and groundwater data, migration of the
dissolved phase already appears to be occurring. For example, the data from the existing sentry
wells provided on November 30, 2016 indicated increasing benzene concentrations at W-36
whlch doubled between 8/31 and 11/1, and is now 1600 ug/l We also note LdeABh-apuenrans

H 1 el wn-;ri Ek raarea dh 37‘ 1243 woeds EESTaE JENE L WEXT) bi o E AR

B deide we-has-airainivhed s w-the November 11, 2016
Weekly 1ep0rt several mtenor Thermal Tredtment Zone wells in the Lower Saturated Zone {
which previously were shown to be free of LNAPL tfollowing SEE treatment now have over a
foot of LNAPL in them. Mumerous SEE wells, including former steam imjection wells i both
the UWBYZ and LSZ, have experienced multiple LNAPL removal events. LNAPL appearance in
menttoring wells bas diminished because Iy; 2asure gradient to move the TNAPL inio
s (e, drawdown has diemshed, B e
These observations is-indicates that LNAPL within the treatment area was not
1ecovered and could migrate off site if not contained. Numerous recent characterization borings,
including CZ-23, UWBZ-37, 1.S7-43, . LS7-46, UWBZ28/1.5751, UWBZ33/1.S748,
SB19/1.S761, 1.8744 , had PID readings or analytical results indicative of contamination
exceeding the MCL for benzene, and it is not clear that the containment system currently belng
Lonstructed will be adequate contain the plume in these areas. ¢

- Commented [DE5]: This was & demonsiration project -
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The EBR application as described in the Addendum 2 RD/RAWP is a much larger effort than
was anticipated at the time of the 2013 RODA signature. The large amount of amendment

to be injected to degrade the remaining LNAPI. cannot be permitted to degrade water
quality downgradient of the site and must therefore also be contained. It does not appear that the
interim containment system now being constructed has been designed to be capable of also
treating extracted EBR amendment or the arsenic contaminant it contains; the treatment system
will require an upgrade to treat the extracted amendment before EBR application could begin. If
AF is concerned that cooler water from outside of the Site should not enter the EBR treatment
area, the containment system should be reconfigured to extract from perimeter wells to meet that
objective. The costs of long term containment should also be weighed against performing
additional SEE to eliminate the bulk of I NAPL as was intended under the current remedy
specitied in the 2013 RODA |

The efficacy of EBR to treat such a large mass of remaining LNAPL is questionable and
unprecedented in that this has never been attempted anywhere else on a comparable scale, and
has not even been bench or pilot tested at this site. LNAPL cannot be expected to directly
biodegrade; the LNAPL components must first dissolve into the aqueous phase for degradation
to occur. The modelling effort employed in the RD/RAWP Addendum 2 does not account for
mass transfer limitations of dissolution. The attached paper, Engineered Anaerobic Bio-
Oxidation Systems for Petroleum Hydrocarbon Residual Source Zones with Soluble Sulfate
Application Suthersan et al., Ground Water Monitoring & Remediation, 31(1):45-49, 2011 states
“The presence of a NAPL source zone leads to inherent uncertainty with regard to achieving
remediation endpoints as the NAPL extent and structure (i.e., surface area) is unknown.”.
Furthermore, “The presence of a smear zone, where porosity is consumed to varying extents by
residual separate-phase PHCs, can present a challenge to effective reagent delivery.” ¢
tFhe smear zone at ST12 extends nearly 100 feet from the water table to 230
surface sng i b Lihai ; Eadd vl d

" below ground

It has also come to our attention that AF’s Preliminary Assessment for Perfluorinated
Compounds (PFCs PA) identified the area of ST12 as the site of at least 2 spills where PFC
firefighting foams were applied and allowed to soak into the ground. Although we currently
have no data to assess the situation, a follow on Site Inspection has been recommended. EPA
deferred remedy protectiveness for ST12 on the 2016 Five Year Review pending resolution of
data gaps for PFCs. This uncertainty also contributes to the difficulty in determining the most
appropriate path forward for ST12 at this time, as the ultimate remedy needs to be compatible
with and address all of the potential concerns at the site. For example, it was recently reported
that perfluoroalkyl fatty acids (PFFA) precursors as found in tfirefighting foams may
biotransform under aerobic conditions but not under anaerobic conditions such as currently
proposed for the Site. (AECOM /Arcadis NEWMOA webinar presentation November 11, 2016.)

We are attaching (or will Follow up?) with a formal reply io the responses o agency comments
on the RD/RAWP Amendment 2 work plan. We hope that AF appreciates the technical

complexity of the problem now to be solved. Given the substantial technical considerations,
uncertainties, implementability, remedy effectiveness and cost/benetit considerations, we believe
a focused RUFS is warranted to resolve these issues if the AF chooses not to employ additional
SEE to remove the remainder of LNAPL at the site. In the interim we also recommend

e Commented [DE6]: 1his apain makes it sound hike we

i might agrec to EBR of LNAPL.

.| Commented [DE7]: I think we should totally put these on |

hold. We can’t pretend to finalize a work plan for the EBR
before the remaining LNAPL 1s addressed.
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aggressive extraction to remove as much mobilized LNAPL as possible and prevent the spread of

groundwater contamination at the site.

Sincerely,

Angeles Herrera

Assistant Director

Superfund Division

United States Environmental Protection Agency
Quality

cc: Cathy Jerrard, AFCEC
Ardis Dickey AFCEC
Don Smallbeck, Amec
John Biershank, Terra Therm

Tina LePage

Waste Programs Division

Remedial Projects Section Manager
Arizona Department of Environmental
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